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Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 310  Const Calendar Day: 990 Date: 25-May-2012 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:50 AM  05:30 PM Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Suspenders
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Overview of work today:

Installation of suspender ropes continued today in the North side-span & the South side-span. Cable Band
(CB) bolt tensioning was ongoing on the South main-span, & CB re-installation was ongoing on the North
main-span.

| was inspecting Aaron Kent’s crew on suspender rope installation in the North side-span, & Tony Costa’s
crew on suspender rope installation in the South side-span. See below for a list of labor for these crews.
Laraine Woo helped with this inspection for about half of the day. See her diary for additional details.
Others (S. Daouk, V. Altimarano, S. Soheili) were inspecting the CB tensioning, CB installation, CB
cleaning, & CB grinding. See their diaries for additional details.

- | arrived at the pier 7 office at 06:50, & was on the bridge at 07:00.
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Work on suspender installation:

- From 07:00 until 09:40, Aaron’s crew was mobilizing the winch & roller battery to PP20N.

- From 07:00 until 10:30, Tony’s crew was setting up the suspender erection equipment (roller battery
frame attached to the Cable & winch at deck level).

- From 09:00 until 09:30, | spoke with METS assistant SMRs Nina Choy. She came by & was asking
about the galvanizing of the suspender sockets. | showed her a couple of examples of issues that | had
noticed.

- From 09:40 until 10:20, Aaron’s crew was installing the uphill suspender at PP20N.

- From 10:20 until 11:20, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove. Also, they were prepping to install the downhill suspender at PP20N.

- From 10:30 until 11:30, Tony’s crew was installing the uphill suspender at PP16S.

- From 11:20 until 12:00, Aaron’s crew was installing the downhill suspender at PP20N.

- From 11:30 until 13:20, Tony’s crew was transferring the suspender from the roller battery into the CB
suspender groove. Also, they were prepping to install the downhill suspender at PP16S.

- From 12:30 until 13:10, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP20N.

- From 13:10 until the end of the shift, Aaron’s crew was mobilizing the winch & roller battery to PP22N.
- From 13:20 until 13:45, Tony’s crew was installing the downhill suspender at PP16S.

- From 13:45 until 14:10, Aaron’s crew was transferring the suspender from the roller battery into the CB
suspender groove at PP16S.

- From 14:10 until the end of the shift, Tony’s crew was mobilizing the winch & roller battery to PP18S.

- At 15:00, Aaron’s crew & Tony's crew wrapped up the tools to end their shift.
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- Note: On each installed suspender, | checked to make sure that the center mark was aligned with the top
groove between CB halves, & that the red reference line was oriented away from the center of the CB.

- At 15:20, | left the bridge.

- From 15:30 until 16:00, | wrote my diary for the day.

- From 16:00 until 17:00, | reviewed Submittal 2636 (Split Collar Erection Plan) & the suspender socket
shim details since this field work will start soon.

- From 17:00 until 17:30, | did misc office work (checked email, did timesheet, vehicle mileage log, etc).
Also, | spoke with Warren Collins to give him an update on the suspender installation in the field.

04-0120F4 Bid Item: 067 C-PWS-CBD.067 Install Cable Bands
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM JEFFERY STEWART 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 []
Ironworker JNM RICHARD CHOUINARD 8.00 0.00 0.00 8.00 []
Ironworker APP JACOB MECHE 0.00 0.00 0.00 0.00 []
Ironworker APP JONATHON BISKNER 8.00 0.00 0.00 8.00 []
Ironworker APP AUGIE SOLIS 8.00 0.00 0.00 8.00 []
Ironworker JNM CASEY LUX 8.00 0.00 0.00 8.00 []
Ironworker FOR ANTHONY COSTA 8.00 0.00 0.00 8.00 []
Ironworker JNM RENE ESQUIVEL 8.00 0.00 0.00 8.00 []
Ironworker JNM STANLEY DALIE 8.00 0.00 0.00 8.00 []
Ironworker APP HENRY HERNANDEZ 8.00 0.00 0.00 8.00 []
Ironworker JNM MATTHEW COCHRAN 8.00 0.00 0.00 8.00 D
Ironworker FOR AARON KENT 8.00 0.00 0.00 8.00 []
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